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1. Originator 2. Log Dabe: 3. CCR &; 4, Rev: | 8. Tel: 8. Am #: | 7, Dept
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8. CCR Tille: Upgrada Funclionality lakb Sirng1 SG1 machines from IRDC6.2 to IRIX B.5.6 b suppon 64 integration tasting

8. Originator E-Ignntumfﬂ-u_‘ha-

10, Class

11. Type:
CCH

12, Heed Date: 92800
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13 Office I.J_h;lnagur Signature/Date

14, Catagery of Changa:

15. Prigrity; (If *Emargancy”
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i
16. Decumentation/Drawings Impactad: 17. Schadula 18, Cls) Affected:
o Impact:
MR,

15. Release Affected by this Change: 0. Date due to Customer: | 21. Estimaled Cost:

5B Mane - Undear 100K

22, Source Reference;  [JMCR [attach)  |_|Action ltem |_[Tech Ref. | |GSFC [x]0ihar:
Emall from Howard Ausden, Janmy and Tim Crtiz

23. Problem: (use additional Sheets if necessary)

Wi nead addilianal 3 1o 4 new modes 10 support 84 inbagration 1esting. 64 integration schedule is already 3 to 4 waaks bahinds
schadule, Functicnality lab siring 1 SG1 machines curenily at IR 6.2 needs to be upgraded 1o IRIX 6.5.6 to assist in 64 integration
tegting. Curandly string1 hes no IRTX .5 modas.

24, Proposad Solution: [use additional sheats if necassary)

Sea attachmant for datails plan for IRIX 656 wpgrade for Stingl functionality |ab.

Also, current meunt paim configuration |s provided with this attechmant. First, Upgrade kopi (used to be ptdrgd 1) and arigin i lrix
65,6, add the Autosys agent and the usual SGI COTS, and create/madily mount polnts so thet hopl and origin can be science
procassors. Lab coordination required for kidnaped, kickapoa, and purer2 16 Irix 8.5.8 upgrade. The FTSC suppart for this upgrade to
be completed | i i i

25. Alternate Solution: (use additional ahiml:a if necessary)
[ I

28. Consequences il Change(s) are not approved: {uss additional sheats If nacessary)
G4 integratian testing schedule which is already bahind a manth will sullar furber dalay if this work s not completed in neat weak or
B,

27. Justification far Emergency (I Block 15 |8 ‘Enmgnnr:ﬂ:

28. Site(s) Affected: BUEDF LIPVC LIVATC LJEDC L[IGSFC LJLaAC LINSIDC [JSMC [Jax [WPL

[Jeoc [ 1DG Test Cell  [JOther
8. Board Commants: ). Wark Assigned Te: | 31. CCR Closed Date:
2 A75c
Chair (Slg It mmﬁuu@@pﬂum. Disapproved Withdraw Fwa/ESDIS ERE
?IZ?:J S FedECS
3. WaAO CCR Chair (Sign/Date): Disposition: Approved ApgpiCom. Disapproved Withdraw FPad/ESDIS ERB
FadECS
34 ECE CCB Chair (Sign/Data): Disposltlon: Approved AppGom. Disspproved Withdr FwdESDNE ERS
Fwd'ESDIS
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